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1.  Originator 
 
Wei Yang 

2.  Log Date: 
      

02/08/2005 

3.  CCR #: 
     

05-0047 

4. Rev: 
     

5.  Tel: 
 
301-925-0440 

6. Rm #:  
 
3008  

7. Org. 
 
Synergy 

8. CCR Title: Install selected  HEG machine  in VATC   
 
9. Originator Signature/Date 
  
   Wei Yang   /s/   02/09/2005      

10. Class  
IN 

11.  Type:    

CCR  
  

12. Need Date: 02/10/05  
 

13.  CCR Sponsor Signature/Date 
 
Desryn Duncan   /s/   02/09/2005 

14.  Category of Change:  
Syn IV 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
N/A - temporary 

17. Schedule 
Impact: 
      

18.   CI(s) Affected:HEG, DPL and Web 
Access 

19.  Release Affected by this Change:  
N/A 

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
Synergy V: Ticket OD_S5_02 

23.   Problem:  (use additional Sheets if necessary) 
Need to test the OMS/HEG functionality 

24.  Proposed Solution:  (use additional sheets if necessary) 
Temporarily install the Dell 1800 (EIN 22193) in the VATC.  The server must be removed and sent to ASDC no later then the end of 
April.   
 
Configure according to attached documentation. Refer to COTS Install Guide on User on Core:/EMD/24-EMD Synergy (Task 106)/09-
COTS/synergy_cots_list13.doc and follow the column for HEG. 
25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Will not be able to meet integration and delivery schedule for new HEG platform 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
Since additional criteria was added to the OMS ticket, it now becomes a priority to have another box to perform testing in 
order to meet schedule 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron V. Peters   /s/   02/10/2005 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB 

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 
 


